



Tollerton Community Plan 2016 - 2028

Priority Area Actions 2016 – 18

Progress on short term actions after two years

Priority Area A - The Village Centre

- Install and promote new defibrillator - Completed
- Provide new planters and planting - Completed
- Complementary painting of buildings - Completed
- Christmas tree visible from Melton Road - Completed
- Landscaping and planting on Lenton Circus - Completed
- Short term action to alleviate parking issues – Partially Completed
- Protection and restoration of grass verges – Partially Completed

Priority Area B - The Old Village

- Install and promote new defibrillator – Completed
- Provide new planters and planting - Completed
- Make war memorial site improvements in keeping with red brick character of old village – Partially Completed
- Create a rose and lavender garden at the war memorial – Partially Completed
- Undertake bulb planting at pinfold and pinfold bank - Completed

Priority Area C - The Open Space

- Replace signage and improve information - Partially Completed
- Install cycle and scooter parking facilities – Not completed
- Plan for the development of a Shared Use Games Area - Completed
- Improve access to playground, buildings and resurface the access road- Completed
- Undertake bulb planting on the bank- Completed

Priority Areas D and E - Village and Parish Boundaries and Airport Site

- Introduce village gateways, provide new planters and planting - Completed
- Develop a guide to walks in and around Tollerton - Not completed
- Take action to ensure a clear boundary to north of Tollerton village & enhanced green infrastructure around allocation site - Partially Completed
- Support development of a heritage strategy to protect pillboxes - Partially Completed